

Project Overview													Status		Risk		Compliance		Reporting		Notes	
ID	Name	Manager	Start Date	End Date	Current Date	Progress (%)	Budget (€)	Actual Cost (€)	Revenue (€)	Profit (€)	ROI (%)	Score	Defects	Audit	Incidents	Severity	Frequency	Owner	Reviewer	Comments		
001	Project Alpha	John Doe	2023-01-01	2023-03-31	2023-03-15	75%	120000	80000	150000	70000	58%	85	5	100%	0	Low	Monthly	John Doe	Jane Smith	Project Alpha is on track.		
002	Project Beta	Jane Smith	2023-02-01	2023-04-30	2023-03-20	60%	180000	120000	200000	80000	44%	78	12	95%	2	Medium	Weekly	Mike Johnson	Sarah Lee	Project Beta has some delays.		
003	Project Gamma	Mike Johnson	2023-03-01	2023-05-31	2023-03-25	40%	90000	60000	100000	40000	44%	92	3	100%	0	Low	Quarterly	Emily White	David Brown	Project Gamma is behind schedule.		
004	Project Delta	Emily White	2023-01-15	2023-04-15	2023-03-10	80%	150000	100000	180000	80000	53%	80	8	90%	1	Medium	Monthly	Chris Green	Alice Black	Project Delta is nearly complete.		
005	Project Epsilon	Chris Green	2023-02-15	2023-05-15	2023-03-18	50%	200000	140000	220000	80000	40%	75	15	88%	3	High	Daily	Tom Red	Liam Blue	Project Epsilon has high risk.		
006	Project Zeta	Liam Blue	2023-03-15	2023-06-15	2023-03-22	30%	110000	75000	130000	55000	50%	88	4	100%	0	Low	Quarterly	Nora Purple	Oliver Yellow	Project Zeta is on track.		
007	Project Eta	Nora Purple	2023-01-20	2023-04-20	2023-03-12	85%	130000	90000	160000	70000	54%	82	6	98%	1	Medium	Monthly	Ethan Brown	Ava Green	Project Eta is nearly complete.		
008	Project Theta	Ethan Brown	2023-02-20	2023-05-20	2023-03-17	55%	170000	110000	190000	80000	47%	79	10	92%	2	Medium	Weekly	Noah Blue	Isabella Red	Project Theta has some delays.		
009	Project Iota	Noah Blue	2023-03-20	2023-06-20	2023-03-27	25%	85000	55000	110000	55000	65%	90	2	100%	0	Low	Quarterly	Liam Yellow	Mia Purple	Project Iota is on track.		
010	Project Kappa	Liam Yellow	2023-01-25	2023-04-25	2023-03-14	90%	160000	110000	170000	60000	38%	81	7	96%	1	Medium	Monthly	Oliver Grey	Sophia Brown	Project Kappa is nearly complete.		
011	Project Lambda	Oliver Grey	2023-02-25	2023-05-25	2023-03-19	45%	190000	130000	210000	80000	38%	77	13	89%	2	High	Daily	Lucas Green	Ava Red	Project Lambda has high risk.		
012	Project Mu	Lucas Green	2023-03-25	2023-06-25	2023-03-30	20%	100000	70000	120000	50000	50%	89	3	100%	0	Low	Quarterly	Ethan Blue	Noah Yellow	Project Mu is on track.		
013	Project Nu	Ethan Blue	2023-01-30	2023-04-30	2023-03-16	88%	140000	100000	160000	60000	43%	83	5	99%	1	Medium	Monthly	Liam Purple	Mia Grey	Project Nu is nearly complete.		
014	Project Xi	Liam Purple	2023-02-28	2023-05-28	2023-03-21	52%	180000	120000	200000	80000	44%	76	13	87%	2	High	Daily	Oliver Brown	Sophia Red	Project Xi has some delays.		
015	Project Omicron	Oliver Brown	2023-03-28	2023-06-28	2023-03-31	15%	95000	65000	115000	50000	53%	91	2	100%	0	Low	Quarterly	Lucas Green	Ava Blue	Project Omicron is on track.		
016	Project Pi	Lucas Green	2023-01-31	2023-04-31	2023-03-18	92%	155000	105000	175000	70000	45%	84	6	97%	1	Medium	Monthly	Ethan Yellow	Noah Purple	Project Pi is nearly complete.		
017	Project Rho	Ethan Yellow	2023-02-29	2023-05-29	2023-03-20	48%	195000	135000	215000	80000	39%	78	14	86%	2	High	Daily	Liam Grey	Mia Brown	Project Rho has high risk.		
018	Project Sigma	Liam Grey	2023-03-29	2023-06-29	2023-03-32	18%	105000	75000	125000	50000	48%	93	2	100%	0	Low	Quarterly	Oliver Red	Sophia Blue	Project Sigma is on track.		
019	Project Tau	Oliver Red	2023-01-31	2023-04-31	2023-03-19	95%	165000	115000	175000	60000	36%	86	7	95%	1	Medium	Monthly	Lucas Green	Ava Yellow	Project Tau is nearly complete.		
020	Project Upsilon	Lucas Green	2023-02-29	2023-05-29	2023-03-22	58%	185000	125000	205000	80000	43%	79	10	91%	2	Medium	Weekly	Ethan Purple	Noah Grey	Project Upsilon has some delays.		
021	Project Phi	Ethan Purple	2023-03-29	2023-06-29	2023-03-33	12%	98000	68000	118000	50000	51%	94	2	100%	0	Low	Quarterly	Liam Brown	Mia Red	Project Phi is on track.		
022	Project Chi	Liam Brown	2023-01-31	2023-04-31	2023-03-20	98%	175000	125000	195000	70000	40%	87	8	98%	1	Medium	Monthly	Oliver Blue	Sophia Yellow	Project Chi is nearly complete.		
023	Project Psi	Oliver Blue	2023-02-29	2023-05-29	2023-03-23	42%	198000	138000	218000	80000	40%	77	14	85%	2	High	Daily	Lucas Green	Ava Purple	Project Psi has high risk.		
024	Project Omega	Lucas Green	2023-03-29	2023-06-29	2023-03-34	10%	102000	72000	122000	50000	49%	95	2	100%	0	Low	Quarterly	Ethan Grey	Noah Brown	Project Omega is on track.		
